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Report Date: February 5, 2003 
Supersedes Report Dated 3/20/2002 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


STATUS REPORT


FISCAL YEAR 1994 SUMMARY 

Number of Projects 1 Federal/State/Municipal Match Number of Projects 
Programmed for 1 Federal/Municipal Match Municipal Manged 
FY94 Funding	 6 State/Municipal Match 2 

8 Total Number of Projects 

FY Starting Balance 
(FY94 Appropriation) 

Funds Expended 

FY Ending Balance 

Adjustments 

Balance forwarded to 
FY95 

Federal 
Funds 

State 
Funds 

Municipal 
Funds 

Grand Total of Federal, 
State & Municipal 

Funds Spent 
$4,000,000.00 $4,000,000.00 

$1,125,968.99 $1,004,034.35 $427,288.25 $2,557,291.59 

$2,874,031.01 $2,995,965.65 

($2,874,031.01) * ($3,000,000.00) ** 

$0.00 ($4,034.35) 

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid. 
** $3,000,000.00 was transferred from State Funding Appropriation total under Chapter 340 Laws of 94. 

FY 1994 Summary 



Report Date: February 5, 2003 
Supersedes Report Dated 3/20/2002 

1 
1 

15 
17 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


STATUS REPORT


FISCAL YEAR 1995 SUMMARY 

Federal/State/Municipal Match Number of Projects 


Federal/Municipal Match Municipal Manged


State/Municipal Match 6


Total Number of Projects


Number of Projects 
Programmed for FY95 
Funding 

FY94 Balance 
Forwarded 

FY95 Appropriation 

FY95 Starting Balance 

Funds Expended 

FY Ending Balance 

Adjustments 

Balance forwarded to 
FY95 

Federal 
Funds 

State 
Funds 

Municipal 
Funds 

Grand Total of Federal, 
State & Municipal 

Funds Spent 
$0.00 ($4,034.35) 

$4,000,000.00 $4,000,000.00 

$4,000,000.00 $3,995,965.65 

$2,941,792.97 $4,241,822.05 $1,675,702.51 $8,859,317.53 

$1,058,207.03 ($245,856.40) 

($1,058,207.03) * $0.00 

$0.00 ($245,856.40) 

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid. 

FY 1995 Summary 



Report Date: February 5, 2003 
Supersedes Report Dated 3/20/2002 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION 
BRIDGE AID PROGRAM 

STATUS REPORT 

FISCAL YEAR 1996 SUMMARY 

Number of Projects 
Programmed for FY96 
Funding 

FY95 Balance 
Forwarded 

FY96 Appropriation 

FY96 Starting Balance 

Funds Expended 

FY Ending Balance 

Adjustments 

Balance forwarded to 
FY97 

0 
0 
9 
9 

Federal/State/Municipal Match 
Federal/Municipal Match 
State/Municipal Match 
Total Number of Projects 

Number of Projects 
Municipal Manged 

3 

Federal 
Funds 

State 
Funds 

Municipal 
Funds 

Grand Total of Federal, 
State & Municipal 

Funds Spent 
$0.00 ($245,856.40) 

$4,000,000.00 $4,800,000.00 

$4,000,000.00 $4,554,143.60 

$0.00 $4,759,717.63 $1,226,157.08 $5,985,874.71 

$4,000,000.00 ($205,574.03) 

($4,000,000.00) * $2,000,000.00 ** 

$0.00 $1,794,425.97 

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid. 
**Chapter 156 Laws of 96 transfer of funds to Bridge Aid Program. 

FY 1996 Summary 



Report Date: February 5, 2003 
Supersedes Report Dated 3/20/2002 
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0 
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NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


STATUS REPORT


FISCAL YEAR 1997 SUMMARY 

Federal/State/Municipal Match Number of Projects 


Federal/Municipal Match Municipal Manged


State/Municipal Match 26


Total Number of Projects


Number of Projects 
Programmed for FY97 
Funding 

FY96 Balance 
Forwarded 

FY97 Appropriation 

FY97 Starting Balance 

Funds Expended 

FY Ending Balance 

Adjustments 

Balance forwarded to 
FY98 

Federal 
Funds 

State 
Funds 

Municipal 
Funds 

Grand Total of Federal, 
State & Municipal 

Funds Spent 
$0.00 $1,794,425.97 

$4,000,000.00 $6,800,000.00 

$4,000,000.00 $8,594,425.97 

$0.00 $8,416,408.14 $2,104,102.03 $10,520,510.17 

$4,000,000.00 $178,017.83 

($4,000,000.00) * $0.00 

$0.00 $178,017.83 

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid. 

FY 1997 Summary 



Report Date: February 5, 2003 
Supersedes Report Dated 3/20/2002 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


STATUS REPORT


FISCAL YEAR 1998 SUMMARY 

Number of Projects 
Programmed for FY98 
Funding 

FY97 Balance 
Forwarded 

FY98 Appropriation 

FY98 Starting Balance 

Funds Expended 

FY Ending Balance 

Adjustments 

Balance forwarded to 
FY99 

0 
0 

25 
25 

Federal/State/Municipal Match 
Federal/Municipal Match 
State/Municipal Match 
Total Number of Projects 

Number of Projects 
Municipal Manged 

17 

Federal 
Funds 

State 
Funds 

Municipal 
Funds 

Grand Total of Federal, 
State & Municipal 

Funds Spent 
$0.00 $178,017.83 

$4,000,000.00 $6,804,000.00 

$4,000,000.00 $6,982,017.83 

$0.00 $6,476,649.28 $1,471,448.18 $7,948,097.46 

$4,000,000.00 $505,368.55 

($4,000,000.00) * $0.00 

$0.00 $505,368.55 

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid. 

FY 1998 Summary 



Report Date: February 5, 2003 
Supersedes Report Dated 3/20/2002 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


STATUS REPORT


FISCAL YEAR 1999 SUMMARY 

Number of Projects 
Programmed for FY99 
Funding 

FY98 Balance 
Forwarded 

FY99 Appropriation 

FY99 Starting Balance 

Funds Expended 

FY Ending Balance 

Adjustments 

Balance forwarded to 
FY00 

0 
1 

19 
20 

Federal/State/Municipal Match 
Federal/Municipal Match 
State/Municipal Match 
Total Number of Projects 

Number of Projects 
Municipal Manged 

14 

Federal 
Funds 

State 
Funds 

Municipal 
Funds 

Grand Total of Federal, 
State & Municipal 

Funds Spent 
$0.00 $505,368.55 

$4,000,000.00 $6,804,000.00 

$4,000,000.00 $7,309,368.55 

$2,042,086.42 $7,530,265.08 $2,547,067.70 $12,119,419.20 

$1,957,913.58 ($220,896.53) 

($1,957,913.58) * $0.00 

$0.00 ($220,896.53) 

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid. 

FY 1999 Summary 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2000 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Alton 12744  Rehabilitation Coffin Brook Road over 
Coffin Brook Br.#165/121 

$226,197.46 $180,957.97 $45,239.49 Complete/ Final 
Audit 

Alton 12745 Rehabilitation Coffin Brook Road over 
Coffin Brook Br.#180/111 

$363,509.08 $290,807.26 $72,701.82 Complete/ Final 
Audit 

Belmont 12099 Rehabilitation Grey Rocks Road over 
NH RR Br.#052/111 

$593,027.25 $593,027.25 Complete/ Final 
Audit 

Dalton 13634 Curb/Rail Replacement French Road 
over Johns Brook Br.#178/129 
(Force Account-DOT Br. Maint. ) 

$122,912.09 $98,329.67 $24,582.42 Complete/ Final 
Audit 

Farmington 13347 Replacement West Milton Road over 
Dames Brook Br.# 081/164 
(Municipal Managed Project) 

$387,316.53 $309,853.22 $77,463.31 Complete/ Final 
Audit 

Goffstown 13001 Replacement Parker Road over 
Piscataquog River Br.#051/114 
(Municipal Managed Project) 

$435,677.22 $348,541.78 $87,135.44 Complete/ 
Final Audit 

Grafton 12803 Replacement of Sargent Hill Road over 
Smith River Br.#173/078 
(Municipal Managed Project) 

$600,000.00 $480,000.00 $120,000.00 Complete/ 
Awaiting Audit 

Grafton 13373 Phase I: Installation/removal of a 
Bailey Bridge; Mill Brook Road over 
Mill Brook Br.#162/139 
(Municipal Managed w/Br. Maint.) 

$28,900.00 $23,120.00 $5,780.00 Installation 
Complete. To be 
billed w/Phase II 
future project. 

Grantham 13190 Replacement Yankee Barn Rd over 
Sawyer Brook Br.#114/087 
(Municipal Managed Project) 

$168,719.52 $134,975.62 $33,743.90 Complete/ 
Final Audit 

Henniker 12739 Replacement Patterson Hill Road over 
Contoocook River Br.#097/101 
(Municipal Managed Project) 

$1,212,628.27 $970,102.62 $242,525.65 Complete/ 
Final Audit 

Hillsborough 12801 Rehabilitation 2nd NH Turnpike 
over North Branch River 
Br.#093/044 & #093/045 
(Force Account-DOT Br. Maint.) 

$464,520.17 $371,616.14 $92,904.03 Complete/ 
Final Audit 

Loudon 13207 Replacement Staniels Road over 
Soucook River Br.#044/048 

$625,000.00 $500,000.00 $125,000.00 Complete/ 
Final Audit 

FY 2000 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2000 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Nashua-
Merrimack 

12440 Replacement W. Thornton Road over 
Pennichuck Brook Br.#089/038 
(Municipal Managed Project) 

$921,895.00 $737,516.00 $184,379.00 Complete/ 
Final Audit 

New Boston 12625 Installation of Bailey Bridge 
Lyndenborough Road over South 
Branch Piscataway River Br.#084/077 
(Municipal Managed Project) 

$471,166.33 $373,733.06 $97,433.27 Complete/ Final 
Audit (bridge 
rental 100% 
town) 

Peterborough 13282 Replacement General Miller Road 
Br.#141/126 over Brook 
(Municipal Managed Project) 

$50,723.08 $40,578.46 $10,144.62 Complete/ 
Final Audit 

Peterborough 13187 Rehabilitation Steele Road 
Br.#069/101 over Nubanusit River 
(Municipal Managed Project) 

$430,332.64 $344,266.11 $86,066.53 Complete/ 
Final Audit 

Weare 12769 Replacement Abijah Bridge Road 
over Dudley Brook Br.#030/125 
(Municipal Managed Project) 

$279,744.23 $223,795.38 $55,948.85 Complete/ 
Final Audit 

FY 2000 Programmed Total $7,382,268.87 $500,000.00 $5,521,220.54 $1,361,048.33 

FY 99 Balance $0.00 ($220,896.53) 
2000 Appropriation $4,000,000.00 $6,804,000.00 $2,701,000.00 

2000 Funds Available $4,000,000.00 $6,583,103.47 $2,701,000.00 
Minus FY 2000 Programmed Total $500,000.00 $5,521,220.54 $1,361,048.33 

Sub-total $3,500,000.00 $1,061,882.93 $1,339,951.67 

Federal share used on other State 
bridges since State share sufficient to 
meet 2000 requests for aid. $3,500,000.00 

FY 2000 Balance $0.00 $1,061,882.93 

FY 2000 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2001 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Andover 13068 Replacement Bradley Brook Road 
over Bradley Brook Br.#097/072 
(Municipal Managed Project) 

$179,017.30 $143,213.84 $35,803.46 Complete/ 
Final Audit 

Auburn 13072 Replacement Coleman Road 
over Preston Brook Br.#132/125 
(Municipal Managed Project) 

$483,535.00 $386,828.00 $96,707.00 Complete/ 
Final Audit 

Bartlett 
PFH-X17(1) 

13343 Rehabilitation Town Hall Road over 
East Branch of the Saco River 
Br.#263/168 

$113,317.97 $37,743.18 $75,574.79 Complete / 
Final Audit 

Charlestown 13300 Replacement Old Claremont Road 
over Clay Brook Br.#154/065 
(Municipal Managed Project) 

$411,055.00 $328,844.00 $82,211.00 Complete/Final 
Audit 

Chesterfield 13270 Replacement Mountain Road over the 
Gulf Br.#044/091 
(Municipal Managed Project) 

$201,901.00 $161,520.80 $40,380.20 Complete/ 
Final Audit 

Concord 12838 Repairs to Sewalls Falls Road 
over Merrimack River Br.#070/117 
(Force Account-DOT Br. Maint.) 

$150,000.00 $120,000.00 $30,000.00 Under 
Construction 

Conway 13176 Replacement Whitaker Lane over 
Kearsarge Brook Br.#057/076 
(Municipal Managed Project) 

$342,877.08 $274,301.66 $68,575.42 Complete/ 
Final Audit 

Eaton 13301 Replacement Toll Hill Road over Stony 
Brook Br.#079/040 
(Municipal Managed Project) 

$149,058.48 $119,246.78 $29,811.70 Complete/ 
Final Audit 

Enfield 12019 Phase I: Replacement Pillsbury Street 
over Mascoma River Br.#088/158 
(Municipal Managed Project) 

$468,353.79 $374,683.03 $93,670.76 Complete/ 
Final Audit 

Enfield 12019 Phase II: Replacement Pillsbury Street 
over Mascoma River Br.#088/158 
(Municipal Managed Project) 

$159,913.00 $127,930.40 $31,982.60 Complete/ 
Final Audit 

Enfield 13592 Phase I: Shaker Blvd over Knox River 
Br.#120/115 - Installation of Bailey 
Bridge and Design of Replacement 

$95,000.00 $76,000.00 $19,000.00 Under Design 

FY 2001 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2001 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Goffstown 13220 Rehabilitation Main St. over 
Piscataquog River Br.# 085/107 
(Municipal Managed Project) 

$1,007,141.32 $805,713.06 $201,428.26 Complete/ 
Final Audit 

Keene 12406 Replacement Water Street over 
Beaver Brook Br.#142/071 
(Municipal Managed Project) 

$615,249.24 $492,199.39 $123,049.85 Complete/ 
Final Audit 

Laconia 12081 Closure/Replacement Bridge St over 
NH Railroad Br.#124/070 and extend 
Moulton to Union Ave 
(Municipal Managed Project) 

$1,001,000.00 $800,800.00 $200,200.00 Under 
Construction 

Ossipee 13046 Replacement Granite Rd over Pine 
River Br.#235/133 
(Municipal Managed Project) 

$541,209.93 $432,967.94 $108,241.99 Complete/ 
Final Audit 

Rochester 13031 Replacement Old Dover Road (16B) 
over Willow Brook Br.#158/114 Phase 
I & Phase II 
(Municipal Managed Project) 

$745,000.00 $596,000.00 $149,000.00 Complete/ 
Awaiting Audit 

Sutton 13061 Replacement Penacook Road over 
Lion Brook Br.#091/136 (future) 
(Municipal Managed Project) 

$83,358.00 $66,686.40 $16,671.60 Complete/ 
Final Audit 

Swanzey 13188 Rehabilitation Wesport Village Rd over 
Ashuelot River Br.#080/090 
(Municipal Managed Project) 

$972,302.77 $777,842.22 $194,460.55 Complete/ 
Final Audit 

Tamworth 13452 Rehabilitation Route 113A over 
Wonalancet River Br.#040/088 (Force 
Account-DOT Br. Maint. ) 

$137,810.53 $110,248.42 $27,562.11 Complete/Final 
Audit 

Temple 13047 Replacement Webster Hwy over Brook 
Br.#116/133 
(Municipal Managed Project) 

$300,364.13 $240,291.30 $60,072.83 Complete/ 
Final Audit 

Wakefield 13271 Replacement Bridge Street over 
Branch River Br.#291/066 
(Municipal Managed Project) 

$450,483.97 $360,387.18 $90,096.79 Complete/ 
Final Audit 

FY 2001 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2001 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Washington 13294 Rehabilitation Marlow Road over 
Ashuelot River Br.#050/043 
(Municipal Managed Project) 

$247,661.05 $198,128.84 $49,532.21 Complete/ 
Final Audit 

FY 2001 Programmed Total $8,855,609.56 $0.00 $7,031,576.45 $1,824,033.11 

FY 2000 Balance $0.00 $1,061,882.93 
2001 Appropriations $4,000,000.00 $6,804,000.00 $2,701,000.00 

2001 Funds Available $4,000,000.00 $7,865,882.93 $2,701,000.00 
Minus FY 2001 Programmed Total $0.00 $7,031,576.45 $1,824,033.11 

Sub-total $4,000,000.00 $834,306.48 $876,966.89 
Federal share used on other State 
bridges since State share sufficient to 
meet 2001 requests for aid. $4,000,000.00 
FY2001 Balance $0.00 $834,306.48


Comptroller-authorized lapse to 

address Highway Fund shortfall $1,250,000.00 


Actual FY2001 Balance $0.00 ($415,693.52) 

FY 2001 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2002 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Andover 12804 Replacement Lawrence Road over 
NHRR Br.#097/096 

$423,577.18 $423,577.18 Complete/ Final 
Audit 

Andover 12805 Rehabilitation Maple Street over 
NHRR Br.#173/130 

$280,000.00 $280,000.00 Complete/ Await 
Audit 

Canaan 12807 Replacement Mill Hill Road over 
NHRR Br.#173/068 

$358,244.47 $358,244.47 Complete/ Final 
Audit 

Derry 13388 Rehabilitation Pond Road over Beaver 
Brook Br.#088/124 
(Municipal Managed Project) 

$218,518.00 $174,814.40 $43,703.60 Complete/ Final 
Audit 

Dorchester 13711 Replacement Town Road over Rocky 
Brook (Melanson) Br.#132/166 
(Municipal Managed Project) 

$65,985.88 $52,059.18 $13,926.70 Complete/ Final 
Audit 

Durham 12754 Rehabilitation Packers Falls Road 
over Lamprey Brook Br.#080/070 
(Municipal Managed Project) 

$955,500.00 $764,400.00 $191,100.00 Under 
Construction 

Exeter 12676 Replacement NH Route 108 over 
Exeter River Br.#103/073 
(Municipal Managed Project) 

$1,843,420.37 $1,474,736.30 $368,684.07 Complete/ Final 
Audit 

Farmington 13719 Repair Hornetown Road over Mad 
River Br.#071/089 
(Municipal Managed Project) 

$72,987.00 $58,389.60 $14,597.40 Complete/ Final 
Audit 

Keene 13374 Replacement Giffin Street over Beaver 
Brook Br.#143/094 
(Municipal Managed Project) 

$356,845.00 $285,476.00 $71,369.00 Complete/ Final 
Audit 

Lebanon 13044 Replacement Methodist Hill Road over 
Stoney Brook Br.#184/074 
(Municipal Managed Project) 

$258,514.00 $206,811.20 $51,702.80 Complete/ Final 
Audit 

Manchester 13377 Rehabilitation South Main St. over 
Piscataquog River Br.#140/062 
(Municipal Managed Project) 

$487,594.40 $390,075.52 $97,518.88 Complete/ Final 
Audit 

Statewide 13767 Repairs statewide to town road bridges 
(11 total) over B&MRR 
(Force Account by DOT-Br. Maint) 

$200,000.00 $200,000.00 Under 
Construction 

FY 2002 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2002 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Stratford 13371 Replacement Egan Road over 
Stratford Bog Brook Br.#126/111 
(Municipal Managed Project) 

$461,839.00 $369,471.20 $92,367.80 Complete/ Final 
Audit 

Stratford 13372 Replacement Christie Road over Stony 
Brook Br.#126/096 
(Municipal Managed Project) 

$650,000.00 $520,000.00 $130,000.00 Complete/ Final 
Audit 

Sutton 13359 Replacement Roby Road over Lane 
River Br.#146/037 
(Municipal Managed Project) 

$448,649.00 $358,919.20 $89,729.80 Complete/ Final 
Audit 

Wilton 13399 Replacement Burton Hwy over Mill 
Brook Br.#076/144 
(Municipal Managed Project) 

$616,793.00 $493,434.40 $123,358.60 Complete/ Final 
Audit 

Wolfeboro 13417 Replacement College Road over 
Willey Brook Br.#176/099 
(Municipal Managed Project) 

$502,739.41 $402,191.53 $100,547.88 Complete/ Final 
Audit 

FY 2002 Programmed Total $8,201,206.71 $0.00 $6,812,600.17 $1,388,606.54 

FY 2001 Balance $0.00 ($415,693.52) 
2002 Appropriations $4,000,000.00 $6,804,000.00 

2002 Funds Available $4,000,000.00 $6,388,306.48 
Minus FY 2002 Program Total $0.00 $6,812,600.17 
Sub-total $4,000,000.00 ($424,293.70) 

Federal share used on other State 
bridges since State share sufficient to 
meet 2002 requests for aid. $4,000,000.00 

FY 2002 Balance $0.00 ($424,293.70) 

FY 2002 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2003 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Alexandria 13644 Replacement Town Pound Road over 
Bog Brook Br.#183/123 
(Municipal Managed Project) 

$572,121.00 $457,696.80 $114,424.20 Complete/ 
Awaiting Audit 

Andover 12806 Replacement Valley Road over 
NHRR Br.#179/146 
(Force Account-DOT Br. Maint.) 

$241,804.41 $241,804.41 Complete/ Final 
Audit 

Danville 13536 Replacement Old Johnson Road over 
Colby Brook Br.#089/040 
(Municipal Managed Project) 

$302,097.00 $241,677.60 $60,419.40 Under 
Construction 

Effingham 13647 Bridge Painting Huntress Swamp Rd 
over Ossipee River Br.#176/185 
(State Let Contract) 

$159,347.29 $127,477.83 $31,869.46 Complete/ Final 
Audit 

Fitzwilliam 13982 PHASE I: Emergency repair 
Templeton Turnpike over Priest Brook 
Br.#147/054 
(Force Account-DOT Br. Maint.) 

$12,159.58 $9,727.66 $2,431.92 Complete/ Final 
Audit 

Hancock 13537 Replacement Tannery Hill Road over 
Ferguson Brook Br.#125/049 
(Municipal Managed Project) 

$323,683.33 $258,946.66 $64,736.67 Complete/ Final 
Audit 

Hinsdale 13297 Replacement Old Chesterfield Road 
over a Brook Br.#099/115 
(Municipal Managed Project) 

$187,432.00 $149,945.60 $37,486.40 Complete/ Final 
Audit 

Manchester 13419 Rehabilitation Parker Street over B&M 
Railroad Br.#137/060 
(Municipal Managed Project) 

$381,483.91 $305,187.13 $76,296.78 Complete/ Final 
Audit 

Marlborough 13420 Replacement Ryan Road (formerly 
Sawyer Lane) over Robbins Brook 
Br.#093/124 

$78,691.00 $62,952.80 $15,738.20 Complete/ Final 
Audit 

Newport 13296 Replacement Pollards Mill Road over 
South Branch Sugar River Br.#139/076 
(Municipal Managed Project) 

$559,454.20 $447,563.36 $111,890.84 Complete/ Final 
Audit 

Peterborough 13554 Rehabilitation Elm Street over 
Nubanusit Brook Br.#084/090 
(Municipal Managed Project) 

$528,789.10 $423,031.28 $105,757.82 Complete/ 
Awaiting Audit 

FY 2003 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2003 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Peterborough 13555 Replacement Gulf Road over Otter 
Brook Br.#133/136 
(Municipal Managed Project) 

$344,541.06 $275,632.85 $68,908.21 Complete/ 
Awaiting Audit 

Plymouth 13539 Replacement New Hebron Road over 
Clay Brook; Br.#109/109 
(Municipal Managed Project) 

$259,360.00 $207,488.00 $51,872.00 Complete/Final 
Audit 

Plymouth 13540 Replacement Cumming Hill Road over 
Glove Hill Brook Br.#138/089 
(Municipal Managed Project) 

$286,306.87 $229,045.50 $57,261.37 Under 
Construction 

Rindge 13541 Replacement North Street over Millers 
Brook Br.#173/076 
(Municipal Managed Project) 

$372,248.10 $297,798.48 $74,449.62 Complete/Final 
Audit 

Warren 13557 Replacement Lund Lane over Ore Hill 
Brook Br.#111/082 
(Municipal Managed Project) 

$336,029.16 $268,823.33 $67,205.83 Complete/ Final 
Audit 

Washington 13542 Replacement East Washington Road 
over Woodward Brook Br.#195/109 
(Municipal Managed Project) 

$432,902.00 $346,321.60 $86,580.40 Complete/Final 
Audit 

Washington 13788 Rehabilitation Half Moon Pond Road 
over Half Moon Pond Outlet 
Br.#131/083 
(Force Account-DOT Br. Maint.) 

$25,497.68 $20,398.14 $5,099.54 Complete/ Final 
Audit 

Weare 13580 Replacement John Connor Road over 
Piscataquog River Br.#079/153 
(Municipal Managed Project) 

$533,853.85 $427,083.08 $106,770.77 Complete/ Final 
Audit 

Wilton 13400 Replacement Russell Hill Road over 
Blood Brook Br.#092/104 
(Municipal Managed Project) 

$882,746.46 $706,197.17 $176,549.29 Complete/ Final 
Audit 

Wolfeboro 13416 Rehabilitation Whitten Neck Road 
Outlet to Lake Wentworth Br.#126/107 
(Municipal Managed Project) 

$630,000.00 $504,000.00 $126,000.00 Bid Stage 

FY 2003 Programmed Total $7,450,548.00 $0.00 $6,008,799.28 $1,441,748.72 
FY 2003 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2003 Fiscal Year Projects Authorized for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

FY 2002 Balance $0.00 ($424,293.70) 
2003 Appropriation $4,000,000.00 $6,804,000.00 

2003 Funds Available $4,000,000.00 $6,379,706.30 
Minus FY 2003 Program Total $0.00 $6,008,799.28 
Sub-total $4,000,000.00 $370,907.02 
Federal share used on other State 
bridges since State share sufficient to 
meet 2003 requests for aid. $4,000,000.00 

FY 2003 Balance $0.00 $370,907.02 

FY 2003 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2004 Fiscal Year Projects Programmed for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Alexandria 14049 Replacement Berry Road over Smith 
River Br.#222/093 
(Municipal Managed Project) 

$1,050,000.00 $840,000.00 $210,000.00 Under Design 

Bedford ** 13655 Replacement (Const. Only) Beals 
Road over McQuade Brook 
Br.#155/062 
(Municipal Managed Project) 

$184,064.70 $147,251.76 $36,812.94 Complete/ Final 
Audit 

Bradford 13608 Replacement Fairgrounds Road over 
West Branch Brook Br.#100/141 
(Municipal Managed Project) 

$421,735.00 $337,388.00 $84,347.00 Complete/ 
Awaiting Audit 

Charlestown 13534 Replacement Fling Road over Clay 
Brook Br.#155/062 
(Municipal Managed Project) 

$470,600.00 $376,480.00 $94,120.00 Bid Stage 

Chester 13562 Replacement Towle Road over North 
Pond Brook Br.#151/105 
(Municipal Managed Project) 

$250,000.00 $200,000.00 $50,000.00 Under Design 

Clarksville 13746 Replacement Cedar Stream over Dead 
Water Stream Br.#109/101 
(Municipal Managed Project) 

$898,000.00 $718,400.00 $179,600.00 Under 
Construction 

Derry 13649 Replacement Collette's Grove Road 
over Drew Brook Br.#168/100 
(Municipal Managed Project) 

$292,000.00 $233,600.00 $58,400.00 Under 
Construction 

Epping 13940 Replacement Mill Street over Lamprey 
River Br.#112/053 & #112/054 

$1,175,000.00 $854,295.00 $256,564.00 $119,546.20 Under 
Construction 
(Federal share 
innovative bridge 
research funds) 

Exeter 14090 Replacement (Eng. Study Only) Park 
Street over B&M Railroad Br.#088/076 
(Municipal Managed Project) 

$75,000.00 $67,500.00 $7,500.00 Under 
Negotiations 
Special Agmt 
90/10 

FY 2004 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2004 Fiscal Year Projects Programmed for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Farmington 14129 Rehabilitation Watson Corner Road 
over Cocheco River Br.#121/141 
(Force Acct DOT-Br. Maint) 

$56,000.00 $44,800.00 $11,200.00 Complete/ 
Awaiting Audit 

Hampton 13930 Repair/Replace (Eng. Study Only) NH 
27 over B&MRR Br.#162/142 
(Municipal Managed Project) 

$75,000.00 $67,500.00 $7,500.00 Under Design 
Special Agmt 
90/10) 

Lancaster 12795 Replacement Pleasant Valley Road 
over Otter Brook Br.#197/097 
(Municipal Managed Project) 

$450,000.00 $360,000.00 $90,000.00 Under 
Construction 

Lebanon 13556 Rehabilitation Spring Street over Great 
Brook Br.#121/108 
(Municipal Managed Project) 

$568,000.00 $454,400.00 $113,600.00 Under 
Construction 

Lebanon 13558 Rehabilitation (Eng. Study Only) NH 
12A over BMRR Br.#062/117 
(Municipal Managed Project) 

$50,000.00 $40,000.00 $10,000.00 Study complete 

Littleton 13973 Rehabilitation Dells Road Br.#187/069 
(Force Acct DOT-Br. Maint) 

$100,000.00 $80,000.00 $20,000.00 Under 
Construction 

Lyndeborough 12802 Replacement Old Temple Road over 
Stony Brook Br.#075/085 and 
Br.#076/086 
(Municipal Managed Project) 

$850,000.00 $680,000.00 $170,000.00 Bid Stage 

Manchester 13378 Rehabilitation Mammoth Road over 
Cohas Brook Br.#176/119 
(Municipal Managed Project) 

$345,947.57 $276,758.06 $69,189.51 Complete/ Final 
Audit 

New Boston 13601 Replacement Howe Bridge Road over 
South Branch Piscataquog 
River Br. #155/156 
(Municipal Managed Project) 

$725,799.25 $580,639.40 $145,159.85 Complete/ Final 
Audit 

New London 13974 Rehabilitation Old Main St. over Clark 
Pond Brook Br.#128/062 
(Force Acct DOT-Br. Maint) 

$60,297.71 $48,238.17 $12,059.54 Complete/ 
Awaiting Audit 

FY 2004 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2004 Fiscal Year Projects Programmed for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Plymouth 13830 Repair/Replace (Constr. Only) Morse 
Road over Brook Br.#077/120 
(Municipal Managed Project) 

$259,402.00 $207,521.60 $51,880.40 Under 
Construction 

Sandown 14128 Rehabilitation O'Dell Road over Exeter 
River Br.#110/120 (Force 
Acct DOT-Br. Maint) 

$90,000.00 $72,000.00 $18,000.00 Under 
Construction 

Thornton 13617 Repair/Replace Steele Bridge Road 
over Mill Brook Br.#185/104 
(Municipal Managed Project) 

$416,300.00 $333,040.00 $83,260.00 Complete/ 
Awaiting Audit 

Wilmot 13657 Replacement Campground Road over 
Pleasant Stream Br.#178/124 
(Municipal Managed Project) 

$665,000.00 $532,000.00 $133,000.00 Under 
Construction 

Windham 14112 Replacement Church Street Culvert 
Br.#111/097 
(Municipal Managed Project) 

$120,000.00 $96,000.00 $24,000.00 Complete/ 
Awaiting Audit 

FY 2004 Programmed Total $9,648,146.23 $854,295.00 $7,050,080.98 $1,799,175.45 
FY 2003 Balance $0.00 $370,907.02 
2004 Appropriation $4,000,000.00 $6,804,000.00 
2004 Funds Available $4,000,000.00 $7,174,907.02 
Minus FY 2004 Program Total $854,295.00 $7,050,080.98 
Sub-total $3,145,705.00 $124,826.04 
Federal share used on other State 
bridges since State share sufficient to 
meet 2003 requests for aid. $0.00 
FY 2004 Balance $3,145,705.00 $124,826.04 

**Approved to proceed under "Advanced Construction" 
FY 2004 



Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

FY 2005 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


2005 Fiscal Year Projects Programmed for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Chester 13696 Replacement Fremont Road over 
North Pond Brook Br.#147/100 
(Municipal Managed Project) 

$330,000.00 $264,000.00 $66,000.00 Under Design 

Columbia, N.H.-
Lemington, VT 

13815 Repair Columbia Covered Bridge over 
Conneticut River Br.#077/140 
(Force Account DOT-Br. Maint) 

$70,000.00 $56,000.00 $14,000.00 

Concord 13694 Replacement Commercial Street over 
Wattanummon Brook Br.#140/113 
(Municipal Managed Project) 

$504,000.00 $403,200.00 $100,800.00 Under Design 

Danville 13535 Replacement Sandown Road over 
Exeter River Br.#047/126 
(Municipal Managed Project) 

$692,000.00 $553,600.00 $138,400.00 Under Design 

Derry 13650 Replacement Fordway Road over 
Beaver Brook Br.#056/084 
(Municipal Managed Project) 

$145,000.00 $116,000.00 $29,000.00 

Gilmanton* 13963 Replacement River Road over 
Suncook River Br.#136/041 
(Municipal Managed Project) 

$500,000.00 $400,000.00 $100,000.00 Under Design 
(DOT FA temp 
bridge) 

Hudson 13353 Rehabilitation Melendy Road over First 
Brook Br.#114/083 
(Municipal Managed Project) 

$100,000.00 $80,000.00 $20,000.00 

Lancaster 14071 Rehabilitation Mechanic Street over 
Israel River Br.#134/107 
(Force Account-DOT Br. Maint.) 

$265,000.00 $212,000.00 $53,000.00 

Lebanon 13045 Replacement Trues Brook Road over 
Trues Brook Br.#059/063 
(Municipal Managed Project) 

$1,094,540.00 $875,632.00 $218,908.00 Under Design 

Lyme 14235 River Road over Clay Brook 
Br.#069/190 
(Force Account-DOT Br. Maint.) 

$51,000.00 $40,800.00 $10,200.00 

Milton, NH -
Lebanon, ME 

13748  Replacement Garage Way over 
Salmon Falls River Br.#198/131 
(Maine Managed Project) 

$659,000.00 $263,600.00 $65,900.00 ME 50% NH 40 
Town 10 Under 
Construction 

New Hampton 13604 Rehabilitation of NH Railroad Bridge 
over Winona Road Br.#251/054 
(Force Acct DOT-Br. Maint) 

$35,000.00 $35,000.00 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2005 Fiscal Year Projects Programmed for Construction 

PROJECT NAME 
PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

New Ipswich 13965 Replacement Country Road over 
Water Loom Pond Br.#145/089 
(Municipal Managed Project) 

$575,400.00 $460,320.00 $115,080.00 Bid Stage 

Pelham 13813 Repair/Replace Tallant Road over 
Beaver Brook Br.#074/141 
(Municipal Managed Project) 

$735,000.00 $588,000.00 $147,000.00 Bid Stage 

Pelham-
Windham 

13805 Replacement Castlehill Road over 
Beaver Brook Br.#072/145 
(Municipal Managed Project) 

$600,000.00 $480,000.00 $120,000.00 Under Design 

Peterborough 13713 Replacement Wilder Road over 
Nubanusit Brook Br.# 055/112 
(Municipal Managed Project) 

$850,000.00 $680,000.00 $170,000.00 Under 
Construction 

Plainfield 14156 Rehabilitation Methodist Hill Road over 
Great Brook Br.#202/163 
(Force Account-DOT Br. Maint.) 

$100,000.00 $80,000.00 $20,000.00 

Swanzey 13673 Replacement West Street Bridge over 
California Brook Br.#080/124 
(Municipal Managed Project) 

$572,541.00 $458,032.80 $114,508.20 Under Design 

Weare 13582 Replacement Woodbury Road over 
Piscataquog River Br.#090/151 
(Municipal Managed Project) 

$278,000.00 $222,400.00 $55,600.00 Bid Stage 

Westmoreland 14207 Old Mill Brook Road over Mill Brook 
Br.#158/123 
(Municipal Managed Project) 

$380,000.00 $285,000.00 $76,000.00 $19,000.00 Under Design 
FEMA 75/State 
20/Town 5 

FY 2005 Programmed Total $8,536,481.00 $285,000.00 $6,344,584.80 $1,577,396.20 

FY 2004 Balance $3,145,705.00 $124,826.04 
2005 Estimated Budget $4,000,000.00 $6,804,000.00 

2005 Funds Available $4,000,000.00 $6,928,826.04 
Minus FY 2005 Program Total $285,000.00 $6,344,584.80 
Sub-total $3,715,000.00 $584,241.24 

FY 2005 Balance $3,715,000.00 $584,241.24 

FY 2005 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2006 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Andover 13858 Repair/Replace Dyers Crossing Road 
over Sucker Brook Br.#199/144 
(Municipal Managed Project) 

$175,000.00 $140,000.00 $35,000.00 Under Design 

Bedford 14070 Repair/Replace Campbell Road over 
McQuade Brook Br.#089/119 
(Municipal Managed Project) 

$260,000.00 $208,000.00 $52,000.00 Bid Stage 

Campton* 12407 Rehabilitation Blair Road over 
Pemigewasset River Br.#117/076 

$40,000.00 $32,000.00 $8,000.00 

Colebrook Repair/Replace Bear Rock Road over 
West Branch Mohawk River 
Br.#167/120 
(Municipal Managed Project) 

$240,000.00 $192,000.00 $48,000.00 

Colebrook Repair/Replace Washburn Road over 
Mohawk River Br.#188/063 
(Municipal Managed Project) 

$205,000.00 $164,000.00 $41,000.00 

Derry 13648 Repair/Replace Bradford Street over 
Tributary G Br.#077/089 
(Municipal Managed Project) 

$185,000.00 $148,000.00 $37,000.00 

Derry 13652 Repair/Replace Florence Street over 
Shields Brook Br.#056/088 
(Municipal Managed Project) 

$190,000.00 $152,000.00 $38,000.00 

Dover 13796 Rehabilitation Washington Street over 
B&M RR Br.#120/118 
(Municipal Managed Project) 

$505,000.00 $404,000.00 $50,500.00 $50,500.00 (special 
80/10/10) 

Dover 13945 Replacement Washington Street over 
Cocheco River Future Br.#136/123 
(Municipal Managed Project) 

$1,500,000.00 $1,200,000.00 $300,000.00 

Farmington 13299 Replacement Tibbetts Hill Road over 
Cocheco River Relief Br.#059/143 
(Municipal Managed Project) 

$280,000.00 $224,000.00 $56,000.00 Design 
Suspended 

Goffstown* 13687 Replacement Henry Bridge Road over 
Harry Brook Br.#137/107 
(Municipal Managed Project) 

$500,000.00 $400,000.00 $100,000.00 

FY 2006 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2006 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Hudson 13354 Rehabilitation County Road over 
Second Brook Br.#126/083 
(Municipal Managed Project) 

$160,000.00 $128,000.00 $32,000.00 

Keene 13709 Replacement Concord Road over 
Beaver Brook Br.#145/100 
(Municipal Managed Project) 

$400,000.00 $320,000.00 $80,000.00 Under Design 

Keene 14243 Rehabilitation Island Street Bridge; 
Br.#125/069 
(Municipal Managed Project) 

$150,000.00 $120,000.00 $30,000.00 

Laconia 14173 Rehabilitation Fair Street over 
Winnipesaukee River Br.#114/042 
(Municipal Managed Project) 

$350,000.00 $280,000.00 $70,000.00 Under 
Negotiations 

Laconia 14182 Replacement Davis Place Bridge over 
Jewett Brook Br.#124/055 (Municipal 
Managed Project) 

$300,000.00 $240,000.00 $60,000.00 

Lancaster 12796 Replacement Pleasant Valley Road 
over Bunnell Brook Br.#223/062 
(Municipal Managed Project) 

$285,000.00 $228,000.00 $57,000.00 

Merrimack 14091 Repair/Replace Bedford Road over 
Baboosic River Br.#095/166 
(Municipal Managed Project) 

$1,150,000.00 $920,000.00 $230,000.00 Under Design 

New Ipswich 13966 Replacement Ashby Road over 
Souhegan River Br.#137/062 
(Municipal Managed Project) 

$290,000.00 $232,000.00 $58,000.00 Under Design 

Nottingham 13795 Repair/Replace Mill Pond Road over 
Little River Br.#204/082 
(Municipal Managed Project) 

$500,000.00 $400,000.00 $100,000.00 Under Design 

Plymouth 13538 Replacement Reservoir Road over 
Clay Brook Future Br.#099/127 
(Municipal Managed Project) 

$315,000.00 $252,000.00 $63,000.00 

Plymouth 14038 Repair/Replace Old Hebron Road over 
Clay Brook Br.#110/092 
(Municipal Managed Project) 

$210,000.00 $168,000.00 $42,000.00 

Rochester 14019 Rehabilitation North Main Street 
Bridge Br.#127/106 

$200,000.00 $160,000.00 $40,000.00 

FY 2006 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

2006 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Sunapee 13989 Repair/Replace High Street over 
Sugar River Br.#108/099 
(Municipal Managed Project) 

$348,000.00 $278,400.00 $69,600.00 Under Design 

Sutton 13969 Replacement Chalk Pond Rd over 
Kings Brook Br.#097/088 
(Municipal Managed Project) 

$350,000.00 $280,000.00 $70,000.00 Under Design 

Temple 14136 Replacement West Road over 
Unnamed Brook Br.#070/076 

$240,000.00 $192,000.00 $48,000.00 Under 
Negotiations 

Weare** 13581 Replacement Abjah Bridge Road over 
Lake Horace Br.#038/124 
(Municipal Managed Project) 

$525,000.00 $420,000.00 $105,000.00 Under Design 

Wolfeboro 14032 Replacement Bay Street over Brook 
Br.#104/116 (Municipal Managed 
Project) 

$430,000.00 $344,000.00 $86,000.00 

FY 2006 Programmed Total $10,283,000.00 $1,604,000.00 $6,672,900.00 $2,006,100.00 

FY 2005 Balance $3,715,000.00 $584,241.24 
2006 Estimated Budget $4,000,000.00 $6,804,000.00 

2006 Funds Available $4,000,000.00 $7,388,241.24 
Minus FY 2006 Program Total $1,604,000.00 $6,672,900.00 
Sub-total $2,396,000.00 $715,341.24 

FY 2006 Balance $2,396,000.00 $715,341.24 

*Project to have funding priority. This project was previously authorized in 2004. 
**Project to have funding priority. This project was previously authorized in 2005. 

FY 2006 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


2007 Fiscal Year Projects Authorized for Construction 

PROJECT CURRENT FEDERAL 
PROJECT NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE 

Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

TOWN / CITY 
SHARE REMARKS 

Auburn 14082 Repair/Replace Dearborn Road over 
Preston Brook Br.#136/116 

$232,312.00 $185,849.60 $46,462.40 Under 
Construction 

Bedford 14084 Rehabilitation North Amherst Road 
over Riddle Brook Br.#128/119 

$108,000.00 $86,400.00 $21,600.00 Bid Stage 

Bristol/New 
Hampton 

13573-A Repair/Replace Central Street over 
Pemigewasset River Br.#113/064 

$4,120,000.00 $3,296,000.00 $824,000.00 Under Design 

Chichester 14081 Repair/Replace Webster Mill Road 
Over Sanborn Brook Br.#152/114 

$420,000.00 $336,000.00 $84,000.00 

Gilford 14074 Repair/Replace Scenic Road over 
Poor Farm Brook Br.#114/147 

$280,000.00 $224,000.00 $56,000.00 Under Design 

Goffstown* 13686 Replacement Mountain Road over 
Whittle Brook Br.#085/100 
(Municipal Managed Project) 

$225,000.00 $180,000.00 $45,000.00 

Goffstown** 13695 Replacement Mountain Road over 
Whittle Brook Br.#085/098 
(Municipal Managed Project) 

$300,000.00 $240,000.00 $60,000.00 

Henniker 14106 Rehabilitation Ramsdell Road over 
Contoocook River Br.#123/106 
(Municipal Managed Project) 

$800,000.00 $640,000.00 $160,000.00 

Merrimack 13923 Replacement McGaw Bridge Road 
over Baboosic Brook Br.#116/137 
(Municipal Managed Project) 

$460,000.00 $368,000.00 $92,000.00 

Merrimack-
Nashua** 

13964 Replacement Manchester Street over 
Pennichuck Reservoir Br.#120/126 
(Municipal Managed Project) 

$1,500,000.00 $1,200,000.00 $300,000.00 Under Design 

Newport 14107 Rehabilitation Belknap Avenue 
Br.#131/106 
(Municipal Managed Project) 

$400,000.00 $320,000.00 $80,000.00 Under 
Negotiations 

Portsmouth 13678 Replacement US 1 over Scott Avenue 
Br.#246/083 

$1,600,000.00 $1,280,000.00 $320,000.00 Under Design 

Tuftonboro 14145 Rehabilitation County Road over 
Melvey River Br.#138/066 

$175,000.00 $140,000.00 $35,000.00 Under Design 

FY 2007 Programmed Total $10,388,000.00 $1,280,000.00 $7,030,400.00 $2,077,600.00 

FY 2007 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

FY 2006 Balance $2,396,000.00 $715,341.24 
$4,000,000.00 $6,804,000.002007 Estimated Budget 

2007 Funds Available $4,000,000.00 $7,519,341.24 
Minus FY 2007 Program Total $1,280,000.00 $7,030,400.00 
Sub-total $2,720,000.00 $488,941.24 

FY 2007 Balance $2,720,000.00 $488,941.24 

*Project to have funding priority. This project was previously authorized in 2005. 
**Project to have funding priority. This project was previously authorized in 2006. 

FY 2007 



(Municipal Managed Project)

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


2008 Fiscal Year Projects Authorized for Construction 

PROJECT CURRENT FEDERAL 
PROJECT NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE 

Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

TOWN / CITY 
SHARE REMARKS 

Bradford 14127 Replacement Jones Road over Hoyt 
Brook Br.#141/137 

$275,000.00 $220,000.00 $55,000.00 Under 
Negotiations 

Derry 13651 Replacement South Avenue over 
Shield Brook Br.#066/092 

$270,000.00 $216,000.00 $54,000.00 

Eaton 14168 Potter Road over Conway Lake 
Br.#072/137 

$590,000.00 $472,000.00 $118,000.00 

Eaton 14168 Potter Road over Conway Lake 
Br.#072/137 

$545,000.00 $436,000.00 $109,000.00 

Enfield 13592 Phase II: Repair/Replace Shaker 
Boulevard over Knox River 
Br.#120/115 
(Municipal Managed Project) 

$205,000.00 $164,000.00 $41,000.00 

Hampton 13930-A Repair/Replace NH 27 over B&MRR 
Br.#162/142 
(Municipal Managed Project) 

$1,000,000.00 $1,000,000.00 

Keene 13710 Replacement Court Street (NH 12A) 
over Ashuelot River Br.#111/116 
(Municipal Managed Project) 

$2,000,000.00 $1,600,000.00 $400,000.00 

Lebanon 14194 US 4 over B&M Railroad and 
Mascoma River Br.#077/107 
(Municipal Managed Project) 

$2,900,000.00 $2,320,000.00 $580,000.00 

Peterborough 14006 Repair/Replace Gulf Road over Otter 
Brook Br.#135/136 

$410,000.00 $328,000.00 $82,000.00 Under Design 

Randolph 14183 Durand Road over Moose River 
Br.#080/047 

$200,000.00 $160,000.00 $40,000.00 

Swanzey 14195 Thompson Covered Bridge #093/124 
Fire Protection/Detection System 
(Municipal Managed Project) 

$65,000.00 $52,000.00 $13,000.00 

Swanzey 14196 Sawyers Crossing Covered Bridge 
#136/143 Fire Protection/Detection 
System (Municipal Managed Project) 

$50,000.00 $40,000.00 $10,000.00 

FY 2008 Programmed Total $8,510,000.00 $2,320,000.00 $4,688,000.00 $1,502,000.00 
FY 2008 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

FY 2007 Balance $488,941.24 
$4,000,000.00 $6,804,000.002008 Estimated Budget 

2008 Funds Available $4,000,000.00 $7,292,941.24 
Minus FY 2008 Program Total $2,320,000.00 $4,688,000.00 
Sub-total $1,680,000.00 $2,604,941.24 

FY 2008 Balance $1,680,000.00 $2,604,941.24 

FY 2008 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


2009 Fiscal Year Projects Authorized for Construction 

PROJECT PROJECT CURRENT FEDERAL 
NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE 

Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

TOWN / CITY 
SHARE REMARKS 

Alton 14239 Repair/Replace Places Mill Road 
Bridge Br.#098/178 
(Municipal Managed Project) 

$335,000.00 $268,000.00 $67,000.00 

Ashland 14262 River Street over Squam River 
Br.#101/073 
(Municipal Managed Project) 

$310,000.00 $248,000.00 $62,000.00 

Bethlehem 14228 Repair/Replace Prospect Street over 
Ammonoosuc River Br.#071/137 
(Municipal Managed Project) 

$200,000.00 $160,000.00 $40,000.00 

Deering-Antrim 14237 West Deering Road over Contoocook 
River Br.#032/101 
(Municipal Managed Project) 

$775,000.00 $620,000.00 $155,000.00 

Hancock 14236 Repair/Replace Antrim Road over 
Moose Brook Br.#125/115 
(Municipal Managed Project) 

$275,000.00 $220,000.00 $55,000.00 

Hebron 14261 Braley Road over Cockermouth River 
Br.#097/105 
(Municipal Managed Project) 

$725,000.00 $580,000.00 $145,000.00 

Lebanon 13558-A Rehabilitation NH 12A over BMRR 
Br.#062/117 
(Municipal Managed Project) 

$3,900,000.00 $3,120,000.00 $780,000.00 

Lyndeborough 14251 Replacement Gulf Road over Stony 
Brook Br.#059/106 
(Municipal Manged Project) 

$615,000.00 $492,000.00 $123,000.00 

New Boston 14247 Lyndeborough Road over South 
Branch Piscataquog River 
Br.#064/056 
(Municipal Managed Project) 

$600,000.00 $480,000.00 $120,000.00 

Northumberland 14234 Brooklyn Street over Roaring Brook 
Br.#108/114 
(Municipal Managed Project) 

$725,000.00 $580,000.00 $145,000.00 

Nottingham 14240 Freeman Hall Road over North River 
Br.#145/145 
(Municipal Managed Project) 

$325,000.00 $260,000.00 $65,000.00 

FY 2009 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION Report Date: 6/4/2004 

BRIDGE AID PROGRAM 
BRIDGE STATUS REPORT 

Supersedes Report 
Dated 2/5/03 

Sandown 14260 Fremont Road over Exeter River 
Br.#098/117 
(Municipal Managed Project) 

$350,000.00 $280,000.00 $70,000.00 

Unity 14248 Stage Road over Little Sugar River 
Br.#035/074 

$470,000.00 $376,000.00 $94,000.00 

FY 2009 Programmed Total $9,605,000.00 $3,120,000.00 $4,564,000.00 $1,921,000.00 

FY 2008 Balance $2,604,941.24 
2009 Estimated Budget $4,000,000.00 $6,804,000.00 

2009 Funds Available $4,000,000.00 $9,408,941.24 
Minus FY 2009 Program Total $3,120,000.00 $4,564,000.00 
Sub-total $880,000.00 $4,844,941.24 

FY 2009 Balance $880,000.00 $4,844,941.24 

FY 2009 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


2010 Fiscal Year Projects Authorized for Construction 

PROJECT CURRENT FEDERAL 
PROJECT NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE 

Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

TOWN / CITY 
SHARE REMARKS 

Exeter 14090-A Replacement Park Street over B&M $3,050,000.00 $2,440,000.00 $305,000.00 $305,000.00 (special 
Railroad Br.#088/076 80/10/10) 
(Municipal Managed Project) 

FY 2010 Programmed Total $3,050,000.00 $2,440,000.00 $305,000.00 $305,000.00 

FY 2009 Balance $4,844,941.24 
2010 Estimated Budget $4,000,000.00 $6,804,000.00 

2010 Funds Available $4,000,000.00 $11,648,941.24 
Minus FY 2010 Program Total $2,440,000.00 $305,000.00 
Sub-total $1,560,000.00 $11,343,941.24 

FY 2010 Balance $1,560,000.00 $11,343,941.24 

FY 2010 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION Report Date: 6/4/2004 

BRIDGE AID PROGRAM Supersedes Report 

BRIDGE STATUS REPORT Dated 2/5/03 

FY 2010 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID 

PROJECT 
NAME DESCRIPTION / IMPROVEMENT 

CURRENT ESTIMATE FEDERAL 
SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Alexandria Brock Road over Brock Brook 
Br.#100/116 

$350,000.00 $280,000.00 $70,000.00 

Alexandria Fowler River Road over Brook 
Br.#109/135 

$600,000.00 $480,000.00 $120,000.00 

Alexandria Brook Road over Brock Brook 
Br.#102/125 

$285,000.00 $228,000.00 $57,000.00 

Andover Hill Road over Bradley Brook 
Br.#104/078 

$245,000.00 $196,000.00 $49,000.00 

Andover Taunton Hill Road over Mountain 
Brook Br.#125/129 

$225,000.00 $180,000.00 $45,000.00 

Andover Glimes Road over Elbow Brook 
Br.#127/106 

$215,000.00 $172,000.00 $43,000.00 

Andover Tucker Mountain Road over Sucker 
Brook Br.#180/147 

$175,000.00 $140,000.00 $35,000.00 

Andover Hoyt Road over Sucker Brook 
Br.#197/146 

$150,000.00 $120,000.00 $30,000.00 

Andover Last Street over Sucker Brook 
Br.#216/139 

$145,000.00 $116,000.00 $29,000.00 

Antrim Depot Street over Contoocook River 
Overflow Br.#183/071 

$265,000.00 $212,000.00 $53,000.00 

Antrim-
Bennington 

Depot Street over Contoocook River 
Br.#184/071 

$950,000.00 $760,000.00 $190,000.00 

Auburn Repair/Replace Depot Road Bridge 
Br.#095/145 

$340,000.00 $272,000.00 $68,000.00 

Auburn Replace Auburn-Preston Brook 
Culverts on Raymond, Coleman & 
Dearborn Roads Future Br.#118/136 

$245,000.00 $196,000.00 $49,000.00 

Boscawen/ 
Canterbury 

Removal West Street (Old 3-B) over 
Merrimack River Br.#132/085 

$215,000.00 $172,000.00 $43,000.00 Joint-owned 
w/Canterbury 

Bradford Replace West Road Br.#098/114 $325,000.00 $260,000.00 $65,000.00 

Bradford Replace Breezy Hill Road 
Br.#170/129 

$500,000.00 $400,000.00 $100,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID 

PROJECT 
NAME DESCRIPTION / IMPROVEMENT 

CURRENT ESTIMATE FEDERAL 
SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Campton Miclon Road over Conner Brook 
Br.# 112/116 

$345,000.00 $276,000.00 $69,000.00 

Campton Miclon Road over Conner Brook 
Br.# 114/121 

$370,000.00 $296,000.00 $74,000.00 

Canaan Replace Goose Pond Road over 
Hinkson Brook Br.#083/114 

$225,000.00 $180,000.00 $45,000.00 

Canaan Replace Clark Pond Road over Clark 
Pond Brook Br.#101/152 

$230,000.00 $184,000.00 $46,000.00 

Canaan Replace River Road over Mascoma 
River Br.#123/126 

$640,000.00 $512,000.00 $128,000.00 

Canaan Replace Lary Road over Lary Pond 
Brook Br.#156/155 

$225,000.00 $180,000.00 $45,000.00 

Canaan Replace North Lary Road over Lary 
Pond Brook Br.#165/146 

$350,000.00 $280,000.00 $70,000.00 

Canaan Replace Lashua Road over Macoma 
River Br.#122/136 

$330,000.00 $264,000.00 $66,000.00 

Center Harbor Haigh Haith Road over Squam Lake 
Canal Br.#126/139 

$260,000.00 $208,000.00 $52,000.00 

Charlestown Chestnut Flat Road over Little Sugar 
River Br.#071/115 

$525,000.00 $420,000.00 $105,000.00 

Colebrook Little Blakely Road over Mohawk 
River Br.# 125/069 

$415,000.00 $332,000.00 $83,000.00 

Colebrook Harvey Swell Road over East Branch 
Br.#190/109 

$125,000.00 $100,000.00 $25,000.00 

Columbia Bungy Road over East Branch 
Summers Stream Br.#228/109 

$275,000.00 $220,000.00 $55,000.00 

Dublin Old Marlborough Road over 
Charcoal Brook Br.#089/099 

$230,000.00 $184,000.00 $46,000.00 

Dublin Charcoal Road over Charcoal Brook 
Br.#085/103 

$365,000.00 $292,000.00 $73,000.00 

Dummer Old Route 110 over Upper 
Ammonoosuc River Br.#042/043 

$800,000.00 $640,000.00 $160,000.00 

Durham Wiswall Road over Lamprey River 
Br.#070/073 

$1,740,000.00 $1,392,000.00 $348,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID 

PROJECT 
NAME DESCRIPTION / IMPROVEMENT 

CURRENT ESTIMATE FEDERAL 
SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Durham Durham Point Road over Crommet 
Creek Br.#150/065 

$855,000.00 $684,000.00 $171,000.00 

Eaton Potter Road over Snow Brook 
Br.#058/130 

$275,000.00 $220,000.00 $55,000.00 

Eaton Roberts Road over Snow Brook 
Br.#078/114 

$375,000.00 $300,000.00 $75,000.00 

Enfield Boy's Camp Road over 
Bicknell Brook Br.#172/112 

$360,000.00 $288,000.00 $72,000.00 

Epping Main Street over Lamprey 
Br.#109/055 

$620,000.00 $496,000.00 $124,000.00 

Epping Blake Road over Lamprey 
Br.#059/054 

$550,000.00 $440,000.00 $110,000.00 

Epsom Center Hill Road over Blakes Brook 
Br.#118/116 

$615,000.00 $492,000.00 $123,000.00 

Epsom Cass Road over Little Suncook River 
Br.#128/120 & #128/121 

$655,000.00 $524,000.00 $131,000.00 

Exeter Rehabilitation String Bridge Road 
over Squamscott River Br.#102/074 
& #103/074 

$785,000.00 $628,000.00 $157,000.00 

Farmington Sheepboro Road over Berry's River 
Br.#142/050 

$320,000.00 $256,000.00 $64,000.00 

Farmington Paulson Road over Brook 
Br.#101/125 

$295,000.00 $236,000.00 $59,000.00 

Farmington Ten Rod Road over Mad River 
Br.#080/086 

$340,000.00 $272,000.00 $68,000.00 

Fitzwilliam Phase II: Templeton Turnpike over $345,000.00 $276,000.00 $69,000.00 Adjust costs from Phase I 
#13982 Priest Brook Br.#147/054 (FY03) on final pmt (FY07?) 

Francestown Replace Poor Farm Road over South 
Branch Piscataquog River 
Br.#108/119 

$400,000.00 $320,000.00 $80,000.00 

Francestown Scoby Road over Haunted Lake 
Outlet Br.#156/100 

$200,000.00 $160,000.00 $40,000.00 

Gilford Hoyt Road over Gunstock River 
Br.#169/090 

$485,000.00 $388,000.00 $97,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID 

PROJECT 
NAME DESCRIPTION / IMPROVEMENT 

CURRENT ESTIMATE FEDERAL 
SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Gilford Old Lake Road over Gunstock River 
Br.#106/099 

$275,000.00 $220,000.00 $55,000.00 

Goshen Cross Road over Gunnison Brook 
Br.#105/129 

$370,000.00 $296,000.00 $74,000.00 

Grafton Kilton Road over Smith River 
Br.#123/104 

$330,000.00 $264,000.00 $66,000.00 

Grafton Phase II: Mill Brook Road over Mill 
Brook Br.#162/139 

$300,000.00 $240,000.00 $60,000.00 

Grantham Olde Farm Road over Skinner 
Br.#107/113 

$330,000.00 $264,000.00 $66,000.00 

Hampton / 
Hampton Falls 

Replacement Old Stage Road over 
Taylor River Br.#086/123 

$415,000.00 $332,000.00 $83,000.00 

Hancock Mill Road over Moose Brook 
Br.#121/116 

$270,000.00 $216,000.00 $54,000.00 

Hanover School House Lane over Mink Brook 
Br.#108/066 

$100,000.00 $80,000.00 $20,000.00 

Hanover River Road over unnamed brook 
Br.#079/147 

$560,000.00 $448,000.00 $112,000.00 

Laconia Main Street Bridge over 
Winnipesaukee River Br.#121-047 

$1,150,000.00 $920,000.00 $230,000.00 

Lempster Second NH Turnpike (Mt. Road) over 
Ashuelot River Br. #148/067 

$330,000.00 $264,000.00 $66,000.00 

Lempster Schrenk Road over Cold Brook 
Br.#117/156 

$280,000.00 $224,000.00 $56,000.00 

Littleton Reddington Street over 
Ammonoosuc River Br.#232/050 

$1,500,000.00 $1,200,000.00 $300,000.00 

Madison East Madison Road over 
Frost Brook Br.#111/082 

$190,000.00 $152,000.00 $38,000.00 

Madison East Madison Road over Frost Brook 
Br.#107/102 

$175,000.00 $140,000.00 $35,000.00 

Middleton Silver Street Road over Outlet of 
Sunrise Lake Br.# 058/033 

$365,000.00 $292,000.00 $73,000.00 

Middleton Ridge Road over Jones Brook 
Br.#082/109 

$450,000.00 $360,000.00 $90,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID 

PROJECT 
NAME DESCRIPTION / IMPROVEMENT 

CURRENT ESTIMATE FEDERAL 
SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Milan Stearns Brook Road over Stearns 
Brooks Br.#254/038 

$465,000.00 $372,000.00 $93,000.00 

Milton Allen Hastings Way over Jones 
Brook Br.#104/109 

$390,000.00 $312,000.00 $78,000.00 

Milton Hopper Road over Salmon Falls 
River Br.# 064/167 

$450,000.00 $360,000.00 $90,000.00 

Milton, NH -
Acton, ME 

Church Street over Salmon Falls 
River Br.# 077/163 

$505,000.00 $404,000.00 $101,000.00 

Nelson Murdough Hill Road over brook 
Br.#073/098 

$360,000.00 $288,000.00 $72,000.00 

New Boston Daugherty Lane over Mid Branch 
Piscataquog River Br.#091/155 

$235,000.00 $188,000.00 $47,000.00 

New Durham Davis Crossing over Ela River Future 
Br.#228/091 

$365,000.00 $292,000.00 $73,000.00 

New Hampton Brook Road over Blake Brook 
Br.#061/069 

$190,000.00 $152,000.00 $38,000.00 

New Ipswich Tenney Road (Trinic Road) over 
Furnace Brook Br.#139/106 

$190,000.00 $152,000.00 $38,000.00 

Newbury Mountain Road over Andrew Brook 
Br.#100/090 

$325,000.00 $260,000.00 $65,000.00 

Newbury Mountain Road over Andrew Brook 
Br.#094/080 

$265,000.00 $212,000.00 $53,000.00 

Newbury Old Route 103 over Andrew Brook 
Br.#120/078 

$320,000.00 $256,000.00 $64,000.00 

Newbury Sutton Road over Ring Brook 
Br.#138/072 

$400,000.00 $320,000.00 $80,000.00 

Newbury Mountain Road over unnamed brook 
Br.#078/039 

$165,000.00 $132,000.00 $33,000.00 

Newport Rehabilitation Belknap Avenue over 
Sugar River Br.#131/106 

$450,000.00 $360,000.00 $90,000.00 

Newport Replace Paradise Road over Sugar 
River Br.#177/117 

$475,000.00 $380,000.00 $95,000.00 

Newton Pond Street over B&M Railroad 
Br.#064/107 

$880,000.00 $704,000.00 $176,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID 

PROJECT 
NAME DESCRIPTION / IMPROVEMENT 

CURRENT ESTIMATE FEDERAL 
SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Northwood Old Canterbury Road over Narrows 
Brook Br. #045/100 

$175,000.00 $140,000.00 $35,000.00 

Northwood Bow Lake Road over Shelburne 
Brook Br.#095/113 

$255,000.00 $204,000.00 $51,000.00 

Orford Town Road #79 over Jacobs Brook 
Br.#116/089 

$695,000.00 $556,000.00 $139,000.00 

Orford Archertown Rod over Jacobs Brook 
Br.# 080/120 

$820,000.00 $656,000.00 $164,000.00 

Orford Quintown Road over South Branch 
Br.#145/067 

$330,000.00 $264,000.00 $66,000.00 

Ossipee Bean Mountain Road over Lovell 
River Br.#075/262; Install Bailey 
Bridge (Force Account-DOT Br. 
Maint.) 

$100,000.00 $80,000.00 $20,000.00 

Ossipee Whittier Covered Bridge (Old Rte 25) 
over Bear Camp River Br.#108/333 

$100,000.00 $80,000.00 $20,000.00 

Ossipee Valley Road over Dan Hole River 
Br.#123/233 

$255,000.00 $204,000.00 $51,000.00 

Ossipee Paddy Acre Road over Brook 
Br.#147/233 

$190,000.00 $152,000.00 $38,000.00 

Pelham Willow Street over Beaver Brook 
Br.#105/069 

$930,000.00 $744,000.00 $186,000.00 

Pelham Moeckel Road over Golden Brook 
Br.#124/131 

$335,000.00 $268,000.00 $67,000.00 

Piermont Bean Brook Road over Bean Brook 
Br.#060/073 

$680,000.00 $544,000.00 $136,000.00 

Plaistow Garden Road over Little River 
Br.#118/053 

$520,000.00 $416,000.00 $104,000.00 

Portsmouth Woodbury Ave over Hodgson Brook 
Br.#204/101 

$285,000.00 $228,000.00 $57,000.00 

Portsmouth Cate Street over Hodgson Brook 
Br.#198/107 

$325,000.00 $260,000.00 $65,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID 

PROJECT 
NAME DESCRIPTION / IMPROVEMENT 

CURRENT ESTIMATE FEDERAL 
SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Portsmouth Coakley Road over Hodgson Brook 
Br.#191/110 

$165,000.00 $132,000.00 $33,000.00 

Portsmouth NH 1A over Sagamore Creek 
Br.#198/034 

$4,100,000.00 $3,280,000.00 $820,000.00 

Portsmouth Maplewood Ave over North Mill Road 
Br.#231/103 

$1,100,000.00 $880,000.00 $220,000.00 

Portsmouth Pierces Island Road over Little 
Habor Br.#241/069 

$2,500,000.00 $2,000,000.00 $500,000.00 

Rindge Converseville Road over 
Converseville Brook Br.#153/073 

$225,000.00 $180,000.00 $45,000.00 

Rindge Wellington Road over Converseville 
Brook Br.#154/069 

$410,000.00 $328,000.00 $82,000.00 

Rochester Rochester Neck Road Bridge over 
Isinglass Br.#225/139 

$675,000.00 $540,000.00 $135,000.00 

Rumney Buffalo Road over Unnamed Brook 
Br.#093/082 

$345,000.00 $276,000.00 $69,000.00 

Rumney Buffalo Road over unnamed brook 
Br.#128/073 

$360,000.00 $288,000.00 $72,000.00 

Salem Lawrence Road over Spicket River 
Br.#113/070 

$200,000.00 $160,000.00 $40,000.00 

Salisbury Mountain Road over Blackwater 
River Br.# 095/135 

$1,015,000.00 $812,000.00 $203,000.00 $5000 as of 
3/03 

Sanbornton Plummer Road over Kermit Brook 
Br.#148/156 

$455,000.00 $364,000.00 $91,000.00 

Sanbornton Knox Mountain Road over Knox 
Brook Br.#064/105 

$300,000.00 $240,000.00 $60,000.00 

Sanbornton Johnson Road over Salmon Brook 
Br.#118/089 

$380,000.00 $304,000.00 $76,000.00 

Sanbornton Huse Road over unnamed brook 
Br.#204/134 

$215,000.00 $172,000.00 $43,000.00 

Sanbornton Chapman Road over brook 
Br.#219/072 

$195,000.00 $156,000.00 $39,000.00 

Sandown Phillips Road over Exeter River 
Br.#093/109 

$400,000.00 $320,000.00 $80,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
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SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Somersworth -
Berwick, ME 

NH9 over Salmon Falls River 
Br.#101/114 

$1,250,000.00 $1,000,000.00 $250,000.00 

South Hampton Whitehall Road over Powwow River 
Br.#099/062 

$255,000.00 $204,000.00 $51,000.00 

South Hampton Hilldale Ave over Powwow River 
Br.#069/066 

$480,000.00 $384,000.00 $96,000.00 

Stark Replacement Meadow Road over 
Phillips Brook Br.#068/173 

$400,000.00 $320,000.00 $80,000.00 

Stratford Tetu Road over Stratford Bog Brook 
Br.#124/086 

$285,000.00 $228,000.00 $57,000.00 

Sutton Morse Loop over Brook Br.#170/024 $190,000.00 $152,000.00 $38,000.00 

Swanzey Cobble Hill Road over California 
Brook Br.#082/115 

$375,000.00 $300,000.00 $75,000.00 

Tamworth Chocura Lake Road over Chocura 
Lake Outlet Br.#069/157 

$450,000.00 $360,000.00 $90,000.00 

Tamworth Bryant Road over Mill Brook 
Br.#145/118 

$225,000.00 $180,000.00 $45,000.00 

Temple Replacement Putnam Road 
Br.#116/139 & #117/138 

$300,000.00 $240,000.00 $60,000.00 

Unity Neal Mine Road over 
Little Sugar River Br.#062/046 

$385,000.00 $308,000.00 $77,000.00 

Unity Stage Road over Little Sugar River 
Br.#049/057 

$385,000.00 $308,000.00 $77,000.00 

Walpole Old Keene Road over Great Brook 
Br.#182/064 

$450,000.00 $360,000.00 $90,000.00 

Walpole Wentworth Road over Houghton 
Brook Br.#213/076 

$385,000.00 $308,000.00 $77,000.00 

Warren Breezy Point Road over Baker River 
Br.#154/122 

$625,000.00 $500,000.00 $125,000.00 

Warren Studio Road over Brook Br.#134/100 $265,000.00 $212,000.00 $53,000.00 

Waterville Valley West Branch Road over Mad River 
Br.#126/123 

$295,000.00 $236,000.00 $59,000.00 

Waiting Town Action 
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Westmoreland Spofford Road over Partridge Brook 
Br.#138/038 

$275,000.00 $220,000.00 $55,000.00 

Whitefield Water Street over Johns River 
Br.#106/106 

$355,000.00 $284,000.00 $71,000.00 

Whitefield Airport Road over Airport Marsh 
Outlet Br.#166/096 

$300,000.00 $240,000.00 $60,000.00 

Wilton Burton Highway over Burton Pond 
Outlet Br.#083/143 

$375,000.00 $300,000.00 $75,000.00 

TOTALS $61,315,000.00 $49,052,000.00 $12,263,000.00 

Waiting Town Action 



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM


BRIDGE STATUS REPORT


REQUESTS FOR ESTIMATES - WORK IN PROGRESS 

Report Date: 6/4/2004 
Supersedes Report 

Dated 2/5/03 

MUNICIPALITY DESCRIPTION / IMPROVEMENT 
Belmont	 Repair/Replace Shaker Road over 

Pumping Station Brook 
Br.#098/062 

Bradford	 Repair/Replace Johnson Hill Road 
Br.#104/141 

Bradford	 Repair/Replace Bement Covered 
Bridge Bradford Center Road 
Br.#140/144 - Br. Maint. 

Bradford	 Repair/Replace Breezy Hill Road 
Br.#161/145 

Bradford	 Repair/Replace Blaisdell Lake 
Road Br.#168/162 

Bradford	 Repair/Replace Blaisdell Lake 
Road Br.#168/165 

Epsom	 Repair/Replace Center Hill Road 
Br.#117/120 

Jackson	 Dundee Road over Mill Brook 
Br.#198/046 

Keene	 Main Street over Beaver Brook 
Br.#137/059 

Keene	 Spring Street over Beaver Brook 
Br.#140/078 

Lebanon	 US4 & NH 10 Over Mascoma 
River Br.#120/115 

Lee High Road Br.#063/045 

Lee	 Old Mill Road Bridge Br.#116/130 -
Br. Maint. 

Randolph	 Durand Road over Carlton Brook 
Br.#140/067 

MUNICIPALITY DESCRIPTION / IMPROVEMENT 
Stark	 Northside Road over Upper Ammonoosuc River 

Br.#115/091 Br. Maint. 

Washington Mill Street Br.#131/075 

Weare Lull Road over Peacock Brook Br.#082/045 

Weare	 Peaslee Road over Piscataquog River 
Br.#125/141 

Wentworth	 Evans Road over South Branch Baker River 
Br.#136/053 

Wentworth	 Saunders Hill Road over Baker River 
Br.#142/096 

Wentworth	 Dufour Road over South Branch Baker River 
Br.#162/072 

Requests for Estimates 


